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On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site. Paper copies will

be sent via US Mail.

Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments.

Thank you

Gary J. DiPippo, P.E.

Cornerstone Environmental Group
90 Crystal Run Road, Suite 201
Middletown, New York 10941
gary.dipippo@cornerstoneeg.com
845-695-0251 (office)
973-809-2581 (cell)
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VIA E-MAIL AND US MAIL

July 5, 2013

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region II
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for June 2013
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL.35 requirements of Administrative Order No.II CERCLA-02-99-2015

(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the
task completion through the end of the reporting month and provides an estimate of the timing of future

tasks.
1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

=  Continued preparation of a revised final Remedial Investigation Report (RIR), based on final
input from the USEPA on the response to the Agency’s comments. A redline version of the
RIR is anticipated to be provided to the Agency in early July, to facilitate the final review

process.

= A redline version of the Draft-Final Baseline Ecological Risk Assessment (Appendix Q to the
RIR) was submitted to the USEPA in April, and completion of this portion of the RI is

pending USEPA final approval.

»  Continued coordination with the USEPA on the Draft Feasibility Study (FS), providing input
to the Agency for use during the meeting with the National Remedy Review Board (NRRB).

B. The following documents were submitted to the agencies during the previous month:
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* Monthly progress letter report dated June 6, 2013, including an updated project schedule
dated May 1, 2013.

= A letter dated June 21, 2013, from John Hoffman of Ashland on behalf of ISPES to Jon Gorin
of the USEPA, providing input to the NRRB deliberative review process.

The following agency approvals were received during the previous month:
®  None during the reporting period.

The following agency documents and correspondences were received during the previous month:

= A letter from Jon Gorin of the USEPA to John Hoffman of Ashland, dated June 7, 2013,
advising of the opportunity and schedule for providing input to the NRRB.

Other pertinent communications with the agencies during the previous month:

= None during the reporting period.
Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following two (2)
months contingent on the USEPA’s final approval of the revised RIR and BERA reports and
responses to comments on the draft FS report:

®  Submit the final Remedial Investigation Report for USEPA approval based on any additional
comments from the NRRB review process and USEPA’s review of the redline RIR which is
anticipated to be submitted in early July.

"  Prepare the final Baseline Ecological Risk Assessment for submittal to the USEPA, following
the USEPA’s review of the redline version submitted on April 23, 2013.

»  Prepare the final FS report for submittal to the USEPA, following the USEPA’s review of the
response to comments submitted on May 7, 2013, and based on any additional comments
resulting from the NRRB review process.

= Continue work to properly dispose of the tank that moved during Hurricane Sandy.

Other information related to the progress of work:

® None during this reporting period.

Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%

complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the

" USEPA review process. Coordination with the USEPA is ongoing regarding the review process.

X:APROJECTS\ISP\090432 - LCP FEASIBILITY STUDY\Progress_Reports\2013\L070513JG(0613)ProgRep.docx
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Based on the current status of coordination with the USEPA on the RI, BERA, and FS, and the
NRRB review process, the schedule has been changed to include the NRRB meeting and pending
NRRB memorandum documenting its review process and conclusions. As the time necessary to
complete the review process and prepare final RI and FS documents is further defined, the
schedule will be updated accordingly.

B. Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

® No specific delays are being encountered at this time, and the current schedule reflects the
continuation of coordination with the USEPA to finalize the draft RI and FS reports.

C. Description of efforts made to mitigate these delays or anticipated delays:
=  None necessary at this time.
4. Funding Mechanism
A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial

assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of
Ashland Inc. at 302-995-3233.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

L2

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Suppott
S. Miller, NJDHSS S. MacMillin, Brown and Caldwell
F. Cardiello, Esq., USEPA K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix

R. Lampkin, Ashland

X:\PROJECTS\ISP\090432 - LCP FEASIBILITY STUDY\Progress_Reports\2013\L070513JG(0613)ProgRep.docx



Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish '08 |Q2'08 |Q3'08 [Q4'08 |Q1'09 |Q2'09 [Q3'09 [Q4'09 [Q1'0 [Q2'10 |Q3'10 |Q4'10 |01'11 |Q2'11 |Q3'11 [Q4'11 |Q1'12 [Q2'12 |Q3'12 |Q4'12 |Q1'13 |02'13 |Q3'13 |Q4"
FIM[AIM[I]J[A]S[OIN[D]I[F[M[A[M[I]I[A[S[OIN[D|I[F[M|A[M[I[I|A[S|OINID[I[FIM|AIMII]I[A[S|OIN[D][I[F[M|AIM[I]I|A[S|OIN[D][J[FIM|AIM[I[I][A[S]O
1 |[Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 [y
204 |Remedial Investigation (RI) Report 578.7 wks Fri 7/5/02 Fri 8/16/13 )
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 -
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08 =
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08 ; =)
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 Q‘V___]
209 Prepare Draft Ecological RA (Rl Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08 Submit Draft RA Repo -ts%j10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09 of Draft Rl & RA Reports-) ' :
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 3/29/13 *
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 ¢ 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10 10/20/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final Rl and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29/13 >
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 4/1/13 Fri 4/26/13
218 Prepare Final RI & RA Reports 4 mons Mon 4/29/13 Fri 8/16/13 Prepare Final Rl & RA Reports o )
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11 o)
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase Il 68 wks Thu 11/1/07 Fri 2/27/09 Q)
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08 ‘ p-
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08| Revise Technical Memorandum ér
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09 7
Memorandum
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10 & Q)
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11 & )
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10 * —
238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11 *
239 [Feasibility Study (FS) Report 247.8 wks Tue 11/18/08 Fri 8/16/13| Feasibility Study (FS) Report @ Z
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 RIAOS}@
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11 ™, )
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 %
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10 :
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11 él
246 Draft FS Report 19.2 wks Thu 8/4/11  Thu 12/15/11 Draft FS Report
247 Submit Draft FS to USEPA 0 wks Thu12/15/11  Thu 12/15/11 Submit Draft FS to USEPA é 12/15/11
248 Agency Review/Comments 60.2 wks Mon 12/19/11 Mon 2/11/13 Agency Review/Comments
249 Response to EPA Comments on FS 15 wks Tue 2/12/13 Mon 5/27/13 * —— J
250 FS Presentation to USEPA (if required) 0 wks Mon 5/27/13 Mon 5/27/13 L 127/13
251 NRRB Meeting and Mermorandum 3wks Wed 6/26/13 Tue 7/16/13
252 Prepare Final FS 7.5 wks Wed 6/26/13 Fri 8/16/13 Prepare Final FS94_ )
253 Submit Final FS Report 0 days Fri 8/16/13 Fri 8/16/13 Submit Final FS Refjort ¢ 8/16
Task (IIIIIIIIINITIIIITTITD =~ Progress Milestone ¢ Summary P
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